SUNRISE PROJECT TIMELINE

	1987 - 1993	2004 - 2008	2009	2010	2011	2012	2013
NEPA	DEIS	SDEIS		FEIS Published	Record of Decision	FEIS Reevaluation	
	* Lawnfield UPRR Crossing first shown as closed.	* 500 people participate in various open houses, hearings and workshops. * 45,000 Mailings * Lawnfield UPRR Crossing shown as closed.		* Lawnfield UPRR shown as closed.	* Lawnfield UPRR shown as closed.	* Lawnfield UPRR shown as closed.	
JTA			JTA Enacted	JTA Scope Development	JTA Final Design		JTA Construction
			* HB 2001 partially funds Sunrise Corridor Project ($100M)	* Meetings held to identify what project elements could be constructed with JTA funding. Project scope does not include Tolbert overcrossing due to funding limitations.	* ODOT staff and consultants prepare construction plans. * ODOT and Clackamas County construct local access improvements to accomodate lawnfield industrial area.	* Summer 2012 - ODOT has four meetings with John Dilorenzo and the Lawnfield Industrial Area regarding their concerns about access.	* March - Project bids opened. * Construction to begin in June.