

PROG	PROJ#	PROJECT NAME	STATUS	PRIORITY		19-Apr	19-May	19-Jun	19-Jul	19-Aug	19-Sep	19-Oct	19-Nov	19-Dec	20-Jan	20-Feb	20-Mar
CW	0.0	CW Agenda Creation	COMPLETE	MAINTENANCE													
CW	1.0	SAFETY ALONG THE LIFE OF A CASE															
CW	1.1	Safety at Screening	IMPLEMENTATION	MAINTENANCE													
CW	1.2	Safety at Reunification	ACTIVE	PRIORITY													
CW	1.3	Dynamic Risk	ACTIVE	PRIORITY													
CW	1.4	Hotline Call Volume	COMPLETE	MAINTENANCE													
CW	1.5	Risk of Severe Maltreatment	ACTIVE	PRIORITY													
CW	1.6	Safety at CPS Investigation	NOT STARTED	LOW PRIORITY													
CW	1.7	Risk Along the Continuum	Anticipate 2020	LOW PRIORITY													
CW	2.0	Capacity and Placement															
CW	2.1	Capacity	ACTIVE	PRIORITY													
CW	2.2	Placement Matching	NOT STARTED	LOW PRIORITY													
CW	2.3	Typology	CLOSED	CLOSED													
CW	2.4	Effects of Poor Alignment	ACTIVE	PRIORITY													
CW	2.5	Temporary Lodging	COMPLETE	MAINTENANCE													
CW	2.6	Effects of Foster Care Placement	NOT STARTED	LOW PRIORITY													
DHS	3.0	Workload and Caseload															
CW	3.1	Workload Model - RMS	ACTIVE	PRIORITY													
APD	3.1	Workload Model - RMS	ACTIVE	PRIORITY													
SSP	3.1	Workload Model - RMS	ACTIVE	PRIORITY													
DD	3.1	Workload Model - RMS	ACTIVE	PRIORITY													
CW	3.2	Caseload Model	ACTIVE	PRIORITY													
CW	4.0	Staff Recruitment and Retention															
CW	4.1	Engagement Survey	ACTIVE	PRIORITY													
CW	4.2	MAPS RMS	ACTIVE	PRIORITY													
CW	4.3	CWEP Evaluation	CLOSED	CLOSED													
CW	4.4	Caseworker Effectiveness	NOT STARTED	LOW PRIORITY													
CW	5.0	Provider Recruitment and Retention															
CW	5.1	Fosterparent Engagement	ACTIVE	PRIORITY													
CW	6.0	Program Matching															
CW	6.1	Matching Children to Programs	NOT STARTED	LOW PRIORITY													
CW	6.2	Matching Families to Programs	NOT STARTED	LOW PRIORITY													
CW	7.0	Service Effectiveness															
CW	7.1	Pay for Performance <i>(joint with SSP)</i>	ACTIVE	PRIORITY													
CW	7.3	Relief Nurseries	ACTIVE	PRIORITY													
CW	11.0	Native American / Tribal Research Agenda															
CW	11.1	D11 Permanency Barriers	ACTIVE	PRIORITY													
CW	11.2	Active Efforts Specialists	ACTIVE	PRIORITY													
CW	11.3	Service Responsiveness	NOT STARTED	LOW PRIORITY													
CW	11.4	Community Effects	NOT STARTED	LOW PRIORITY													
CW	11.5	ICWA Unit Impacts	NOT STARTED	LOW PRIORITY													

CW	11.6	Fosterparent/Child Culture/Language Match	NOT STARTED	LOW PRIORITY	
Self Sufficiency					
SSP	0.0	SSP Agenda Creation	COMPLETE	MAINTENANCE	
SSP	1.0	Leavers / Stayers / Cyclers	ACTIVE	PRIORITY	
SSP	2.0	Pay for Performance	ACTIVE	PRIORITY	
GIS - Geospacial					
GIS		GIS Agenda Creation	NOT STARTED	LOW PRIORITY	
CW		Hotline GIS	ACTIVE	PRIORITY	
DHS		Location Effect	ACTIVE	PRIORITY	
DHS		Million Dollar Block	NOT STARTED	LOW PRIORITY	
CW		Risk Maps with Safety Tools	NOT STARTED	LOW PRIORITY	
DHS		Market Segmentation	NOT STARTED	LOW PRIORITY	
Disproportionality					
DHS		Fairness Correction	ACTIVE	PRIORITY	
DHS		Quantifying Fairness (post Implementation)	NOT STARTED	LOW PRIORITY	
DHS		Text Analysis - for equations and bias	ACTIVE	PRIORITY	
DHS		NA / Tribal Agenda Creation	COMPLETE	MAINTENANCE	
DHS		Black / AA Agenda Creation	ACTIVE	PRIORITY	
DHS		Hispanic Agenda Creation	NOT STARTED	LOW PRIORITY	
DHS		Asian/Pacific Islander Agenda Creation	NOT STARTED	LOW PRIORITY	
Longitudinal					
DHS		Longitudinal Data			
DHS		Longitudinal Analysis Plan			
OHA		Medical Complexity			
DHS		Future Outcomes +10 years			
Other Research					
APD		APD Agenda Creation	ACTIVE	PRIORITY	
DHS		Integrating DHS Programs (Medford)	ACTIVE	PRIORITY	
DHS		RiSE	ACTIVE	PRIORITY	
DHS		Warehouse / Reporting Agenda Creation			
DHS		Integrated Eligibility			
OEDA		OEDA Agenda Creation			
DHS		Econometrics			
DHS		Risk Threshold			
DHS		Simulations with Equations			
CW		Kindergarten Readiness	ACTIVE	PRIORITY	
DHS		Identifying Milestones			
DHS		Coos Collaboration			
OEDA		Education Rotation			
		Research			
		Research Review and Monitoring			
		Leadership Consultation			

Workgroup

Training Development

Training and Implementation

Complete/Maintenance

Closed - No findings/Transfer

