



OREGON

Debris Management
Task Force

Wildfire Debris & Hazard Tree Removal Update

HOUSE SPECIAL COMMITTEE ON WILDFIRE RECOVERY



MARCH 1, 2021

Wildfire Cleanup Timeline Recap


a 2-Step Process



Completed in early December 2020.



Work began in December 2020, and it will take 6-18 months to complete.



Debris removal: a required sequence of steps



1. Remove hazardous materials



3. Hazard tree marking and removing trees posing risk to workers and site, tree hauling



5. Once debris is removed, soil testing is the final step




2. Local permitting submitted. Environmental & asbestos testing, site prep, crew mobilization occurs



4. Ash and debris cleanup begins, air monitoring throughout



6. Cleanup complete




455 home sites being cleared throughout Oregon

38,608 tons of ash and debris removed



1,559 properties currently participating in the Step 2 cleanup process




38 teams working

31,917 trees marked and ready to be cut



9,638 hazard trees removed, including merchantable logs




MORE BY THE NUMBERS

As of Friday evening, 2/26/21

- **277 cleaned** home sites overall, 455 home sites currently in the works
- **38,608 tons of debris removed**, or the weight of 2,970 school buses
- **1,559 properties participating** through complete Right of Entry forms (this number fluctuates).



Data dashboard by fire and interactive status map: <https://bit.ly/3bMyqBl>



*Data can change hourly. This screenshot from 3/1/21 AM
**"Trees removed" does not include merchantable logs total in this screenshot

Looking ahead: the next 3 weeks

Fire Area	Week 1	Week 2	Week 3
Almeda	356 sites ready for cleanup	+300	+62 = 718/ out of 1,142 total sites
Archie Creek	9 sites ready for cleanup	+13	+6 = 28/ out of 74 total sites
Beachie Creek	24 sites ready for cleanup	+8	+26 = 58/ out of 560 total sites
Echo Mountain	64 sites ready for cleanup	+15	+12 = 91/ out of 117 total sites
Holiday Farm	2 sites ready for cleanup	+24	+15 = 41/ out of 270 total sites
Riverside	1 site ready for cleanup	+3	+8 = 12/ out of 33 total sites

Stay in Touch



[Youtube.com/OregonDOT](https://www.youtube.com/OregonDOT)



[Twitter.com/OregonOEM](https://twitter.com/OregonOEM)



[Flickr.com/oregondot](https://www.flickr.com/oregondot)

Webpage, interactive status map, dashboard
wildfire.oregon.gov/cleanup

Debris news page
www.DebrisCleanupNews.com



odot.wildfire@odot.state.or.us



Hotline: 503-934-1700