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Issue

• Procurement makes up nearly 10% of Oregon’s all funds budget and 
represents $8 billion in biennial spending.

• Procurement software in many agencies is outdated and fragmented.
• Errors inherent in manual processes.
• Reports produced manually, not consistent.
• Management data not easily available in agencies and statewide.
• Tracking and managing spend is currently limited. 



Procurement software delivered as a shared service.
• Incorporate best practices.
• Obtain a product that can be used by all agencies.
 Vision of future enterprise implementation.

• Work together to create common requirements for new system.

The Concept — OregonBuys
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The Solution

Periscope’s eProcurement system, known as OregonBuys.
• Automates entire procurement process end-to-end.
• Integrates with existing systems, e.g. RSTARS, COBID’s system, and 

ORPIN.
• Provides real-time, accurate data.



Project History
2014 Forestry, Education, and Secretary of State began collaborating

2015 - Shared project model concept developed and shared with interested agencies
- 9 agencies committed to collaborate on obtaining an end-to-end eProcurement solution
- Obtained Stage Gate 1 approval

2016 - A Request for Proposal issued
- Obtained Stage Gate 2 approval
- Award notice issued to Periscope Holdings, Inc.

2017 - Governance established
- Price Agreement executed
- 10th agency joined
- Obtained Stage Gate 3 approval
- Work Order Contract for the Oregon Instance executed

2018 - Project kick off 
- “As is” process documentation has begun



OregonBuys Project Governance
Executive sponsors committee
(executives from each participating agency)

Oversight and standards committee
(representatives from each participating agency)

OregonBuys program administrator
(single point of contact for agencies / Periscope)

Project team
(subject matter experts active when their discipline is needed)



Participating Agencies
1. Consumer and Business Services
2. Department of Administrative Services
3. Education
4. Fish and Wildlife
5. Forestry
6. Human Services/Health Authority
7. Judicial
8. Revenue
9. Secretary of State
10. Department of Transportation



OregonBuys Project Scope
Scope Includes:

• Configuration and testing of common configuration, including interfaces to RSTARS, 
COBID system, and ORPIN.

Out of Scope:
• Agency implementations, replacement of ORPIN or Enterprise implementation.

Budget:
• System Configuration - Periscope $   753,984
• Biannual Infrastructure and SaaS Fee $   411,042
• Quality Assurance Services – CSG $   149,960
• Business Analyst and Integrations $   128,450
• Contingency $   100,121
• Total Project Budget $1,543,557



OregonBuys Project Key Dates
January 2018 Oregon instance project kick-off

March 2018 “As is” process inventory and functional needs document deliverable

June 2018 Functional design document deliverable, including interface design 
to RSTARS, COBID system, and ORPIN

August 2018 User acceptance testing

October 2018 Deployment of production environment

Secretary of State & Forestry have funding for their agency implementations of the OregonBuys solution. 
They intend to execute agency-specific work orders with anticipated implementation dates by the end of the 
17-19 biennium.



OregonBuys and SB1565

• SB1565 recommends expanding the OregonBuys solution to make it 
the required enterprise eProcurement solution.

• If passed, the OregonBuys solution would replace the ORPIN system 
and introduce additional functionality to meet end-to-end 
eProcurement needs.

• The vision of the current OregonBuys project supports a future 
enterprise adoption of the eProcurement solution. 



OregonBuys and SB1565 — Work Efforts

• Build upon the project’s foundational work thus far.
• Current project would continue, yet expand to support enterprise 

implementation.
• Order of implementation events would change:

1. Replace ORPIN by using OregonBuys for solicitation and award posting.
2. Stand up price agreement catalogs.
3. Onboard agencies for functionality not currently available in ORPIN i.e. 

requisitions, Purchase Order issuance, etc.



Funding for Enterprise OregonBuys

• Public/private partnership 
opportunity.

• No upfront cost.
• Transaction fee for each Price 

Agreement purchase.
• Revenue is shared 

between vendor and the State.



Benefits of Public/Private Partnership

• Valuable Services
 Vendor provides user training, catalog enablement, vendor 

support for the life of the agreement.
• Statewide license enables all public entities to implement the 

end-to-end procurement solution.
• Periscope is highly incented to implement a successful solution 

so that they can make a return on their investment.



Questions?
Rick Crager
Assistant Superintendent
Oregon Department of Education
Rick.crager@state.or.us

Debbie Dennis
State Chief Procurement Officer
DAS Procurement Services
Debbie.dennis@oregon.gov
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